

Health Authority Recycling Renewal Implementation Schedule

***Note: Sites listed for implementation up to 6 months after publication date will be completed as scheduled
Dates for all other sites are subject to change due to changing prioritization and resource availability**

HA	Name	Community	Month	Fiscal Year	Status
PHC	St. Paul's	Vancouver	Sep-10	2010/11	Complete
PHC	Holy Family	Vancouver	Dec-10	2010/11	Complete
PHC	Brock Fahrni	Vancouver	Dec-10	2010/11	Complete
PHC	Youville	Vancouver	Dec-10	2010/11	Complete
PHC	Langara	Vancouver	Dec-10	2010/11	Complete
PHC	Mt. St. Joseph	Vancouver	Jan-11	2010/11	Complete
VCH	GF Strong	Vancouver	Feb-11	2010/11	Complete
FHA	Royal Columbian	New Westminster	May-11	2011/12	Complete
VCH	UBC Acute	Vancouver	Jun-11	2011/12	Complete
VCH	UBC Purdy	Vancouver	Jun-11	2011/12	Complete
VCH	Richmond Hospital	Richmond	Dec-11	2011/12	Complete
VCH	Richmond Lions Manor	Richmond	Jan-12	2011/12	Complete
VCH	Minoru Residence	Richmond	Feb-12	2011/12	Complete
VCH	Bowling Green	Richmond	Nov-11	2011/12	Complete
VCH	Lions Gate	North Vancouver	Oct-11	2011/12	Complete
VCH	Evergreen House LGH	North Vancouver	Oct-11	2011/12	Complete
PHSA	Children's Hospital	Vancouver	May-12	2011/12	In progress
PHSA	Women's Hospital	Vancouver	May-12	2011/12	In progress
PHSA	Sunnyhill Health Centre	Vancouver	May-12	2011/12	In progress
VCH	Powell River General/Evergreen	Powell River	Feb-12	2011/12	Complete
VCH	Olive Devaud	Powell River	Feb-12	2011/12	Complete
FHA	Burnaby Hospital	Burnaby	Feb-12	2011/12	Complete
FHA	Surrey Memorial/JPOSC	Surrey	May-12	2012/13	In progress
FHA	Czorny Alzheimers Centre	Surrey	Mar-12	2012/13	Complete
VCH	Cedarview Lodge	North Vancouver	Jun-12	2012/13	To be completed
VCH	Kiwanis Care Centre	North Vancouver	Jun-12	2012/13	To be completed
VCH	Margaret Fulton	North Vancouver	Jun-12	2012/13	To be completed
PHSA	BC Cancer Agency Vancouver	Vancouver	Jun-12	2012/13	To be completed
PHSA	Cancer Research Centre	Vancouver	Jun-12	2012/13	To be completed
PHSA	Cancer Agency	Prince George	Jul-12	2012/13	To be completed
FHA	Chilliwack General	Chilliwack	Sep-12	2012/13	To be completed
FHA	Heritage Village	Chilliwack	Sep-12	2012/13	To be completed
FHA	Abbotsford Regional Hospital & Cancer Centre	Abbotsford	Sep-12	2012/13	To be completed
FHA	Cottage/Worthington Pavilion	Abbotsford	Sep-12	2012/13	To be completed
VCH	Vancouver General	Vancouver	Sep-12	2012/13	In progress
VCH	Dogwood Lodge	Vancouver	Sep-12	2012/13	To be completed
VCH	George Pearson	Vancouver	Sep-12	2012/13	To be completed
FHA	Eagle Ridge	Coquitlam	Oct-12	2011/12	To be completed
VCH	West Community	West Vancouver	Nov-12	2012/13	To be completed
VCH	St. Mary's	Sechelt	Nov-12	2012/13	To be completed

VCH	Shorncliffe	Sechelt	Nov-12	2012/13	To be completed
VCH	Totem Lodge	Sechelt	Nov-12	2012/13	To be completed
FHA	Peace Arch	Surrey	Dec-12	2012/13	To be completed
FHA	Fleetwood	Surrey	Dec-12	2012/13	To be completed
VCH	Hilltop House	Squamish	Jan-13	2012/13	To be completed
VCH	Squamish	Squamish	Jan-13	2012/13	To be completed
VCH	Pemberton Health Centre	Pemberton	Jan-13	2012/13	To be completed
VCH	Whistler D & T	Whistler	Jan-13	2012/13	To be completed
FHA	Delta Hospital	Ladner	Mar-13	2012/13	To be completed
FHA	Queen's Park	New Westminster	Mar-13	2011/12	To be completed
FHA	Fellburn Care Centre	Burnaby	Mar-13	2013/14	To be completed
FHA	Langley Memorial	Langley	Jun-13	2013/14	To be completed
FHA	Mission Memorial	Mission	Sep-13	2013/14	To be completed
FHA	Ridge Meadows	Maple Ridge	Dec-13	2013/14	To be completed
FHA	Fraser Canyon	Hope	Dec-13	2013/14	To be completed
PHSA	Forensics	Port Coquitlam	Mar-14	2013/14	To be completed

Prepared by: Christine Ronning, Coordinator Reduction & Recycling
Date: March, 2012